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STANDARD PLANSLIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Abbreviations

A10B Symbols

A73A Object Markers

H1 Planting and Irrigation - Abbreviations

H2 Planting and Irrigation - Symbols

H5 Planting and Irrigation Details

H6 Planting and Irrigation Details

H7 Planting and Irrigation Details

H8 Planting and Irrigation Details

T1A Temporary Crash Cushion, Sand Filled (Unidirectional)

T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T7 Construction Project Funding Identification Signs

T10 Traffic Control System for Lane Closure On Freeways and Expressways
T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

R4 Roadside Signs, Typical Installation Details No. 4
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Federal Project with No Goals (12-01-99)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 03-291014
03-Nev-80, 89, 267-Var

Sedled proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANSFOR HIGHWAY
PLANTING ON STATE HIGHWAY IN NEVADA COUNTY IN TRUCKEE ON ROUTE 89 FROM ALDER
DRIVE/PROSSER DAM ROAD TO NEVADA/PLACER COUNTY LINE ON ROUTE 267 AND ON ROUTE 80
FROM TROUT CREEK UNDERCROSSING TO FIBREBOARD UNDERCROSSING

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on May 3, 2005, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for thiswork are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
HIGHWAY PLANTING ON STATE HIGHWAY IN NEVADA COUNTY IN TRUCKEE ON ROUTE 89 FROM
ALDER DRIVE/PROSSER DAM ROAD TO NEVADA/PLACER COUNTY LINE ON ROUTE 267 AND ON
ROUTE 80 FROM TROUT CREEK UNDERCROSSING TO FIBREBOARD UNDERCROSSING

General work description: Perform specialized riparian planting and seeding; install irrigation, and monitor and perform
plant establishment.

Bidders are urged to obtain disadvantaged business enterprise (DBE) participation on this project, although there is no
specific project goal for DBE participation.

THISPROJECT ISSUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 ASAMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C
licenses. C-27.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The Digtrict in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in the specia provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region islocated at Marysville.

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as abidder inquiry prior to bid opening. Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

Contract No. 03-291014
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The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North
Region Construction Office by either E-mail or Fax:

E-mail: inquiry_nr_bid@dot.ca.gov
FAX Number: (530) 822-4324

Responses to the bidder will be posted on the Internet at:
www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm

Project plans, specia provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS#26, Transportation Building, 1120 N Street, Sacramento,
Cdlifornia 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively ensure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to thisinvitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 am. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotling" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the Genera Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations' internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hgidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
genera prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employeesin question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated April 11, 2005

GC
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COPY OF ENGINEER'SESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSEYS)

03-291014

Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

1 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN

2 074020 WATER POLLUTION CONTROL LS LUMP SUM

3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

©

4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

)

5 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2

)

6 200002 ROADSIDE CLEARING LS LUMP SUM

7 031684 COMMERCIAL FERTILIZER EA 29 000
(PACKET - TYPE 1)

8 031685 COMMERCIAL FERTILIZER EA 29 000
(PACKET - TYPE 2)

9 031686 PLANTING LINER PLANTS EA 39 200
(GROUP M)

10 031687 PLANTING LINER PLANTS (GROUP M / 32 CUBIC EA 22 300
CENTIMETER GRASS PLUG)

11 031688 SEEDING (TYPE 1) M2 109 000

12 031689 SEEDING (TYPE 2) M2 3190

13 204099 PLANT ESTABLISHMENT WORK LS LUMP SUM

14 031690 CAM COUPLER ASSEMBLY EA 1

15 031691 ANTI-FREEZE DRAIN VALVE EA 81

16 206612 32 MM ELECTRIC REMOTE CONTROL VALVE EA 6

17 206613 40 MM ELECTRIC REMOTE CONTROL VALVE EA 30

18 206614 50 MM ELECTRIC REMOTE CONTROL VALVE EA 3

19 031692 REMOTE IRRIGATION CONTROLLER (BATTERY) EA 39

20 208250 25 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 1861

"
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.

21 208251 32 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 1301
(F)

22 208252 40 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 981
(F

23 208253 50 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 2178
(F)

24 208254 65 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 925
(F)

25 208255 75 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 1180
(F)

26 208256 100 MM PLASTIC PIPE (PR 200) (SUPPLY LINE) M 260
(F)

27 208465 SPRINKLER (TYPE A-5) EA 25
28 208466 SPRINKLER (TYPE A-6) EA 300
29 208491 50 MM GATE VALVE EA 12
30 208492 65 MM GATE VALVE EA 4

31 208493 75 MM GATE VALVE EA 9

32 208494 100 MM GATE VALVE EA 2

33 031693 50 MM MANUAL CONTROL VALVE EA 7

34 999990 MOBILIZATION LS LUMP SUM

Contract No. 03-291014
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 03-291014

SECTION 1. SPECIFICATIONSAND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these specia provisions, the specia provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTSTO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JANUARY 31, 2005

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Specia Provisions," of the Standard Specifications. Whenever either the term "Standard Specificationsis
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 1: DEFINITIONSAND TERMS

Issue Date: January 31, 2005
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read:

1-1.265 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES

e The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered
by the Federal Highway Administration.

Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following section:

1-1.266 MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT

e The MUTCD 2003 Cadlifornia Supplement (MUTCD California Supplement) is issued by the Department of
Transportation to provide amendments to the MUTCD. The MUTCD and MUTCD California Supplement supersede the
Department's Manual of Traffic Controls.

Contract No. 03-291014
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SECTION 2: PROPOSAL REQUIREMENTSAND CONDITIONS

Issue Date: June 19, 2003

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

»  The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

» The submission of abid shall aso be conclusive evidence that the bidder is satisfied as to the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

e Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

e Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

»  When alog of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* Insomeinstances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materias Information." The use of the "Materias Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Loca Materials.”

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

e When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

»  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

» Theavailability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce materia conforming to the
requirements of the specifications.

e The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

* No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve abidder or contractor from properly fulfilling the terms of the contract.

Contract No. 03-291014
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SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

» The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to al excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

» Detaled plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
Cdlifornia, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall alow the use of a protective system less effective than that required by the Construction Safety
Orders.

« If the detailed plan includes designs of protective systems developed only from the allowable configurations and
dlopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 7: LEGAL RELATIONSAND RESPONSIBILITY

Issue Date: January 31, 2005
The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read:

* Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in
Part 6 of the MUTCD and of the MUTCD California Supplement. Signs or other protective devices furnished and erected by
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications. Signs furnished and
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location.

The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read:

»  The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start
of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders).

The sixteenth paragraph of Section 7-1.09, "Public Safety,” of the Standard Specifications is amended to read:

e When vertica clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in
accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer. Signs shall
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these
specifications except that the signs shall have black letters and numbers on an orange retroreflective background. W12-2P
signs shall be illuminated so that the signs are clearly visible.
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SECTION 9: MEASUREMENT AND PAYMENT

Issue Date: November 17, 2004
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read:

9-1.04 NOTICE OF POTENTIAL CLAIM

» |t isthe intention of this section that disputes between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or
other appropriate action promptly taken.

» Disputes will not be considered unless the Contractor has first complied with specified notice or protest
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities."

» For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the
dispute first arose. The initial notice of potential claim shall provide the nature and circumstances involved in the dispute
which shall remain consistent through the dispute. The initial notice of potential claim shall be submitted on Form
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act,
Government Code Sections 12650-12655. The Contractor shall assign an exclusive identification number for each dispute,
determined by chronological sequencing, based on the date of the dispute.

» Theexclusive identification number for each dispute shall be used on the following corresponding documents:

Initial notice of potentia claim.

Supplemental notice of potential claim.

Full and final documentation of potential claim.

Corresponding claim included in the Contractor's written statement of claims.

oOOw»

e The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of
the initial notice of potential claim. The Contractor shall proceed with the performance of contract work unless otherwise
specified or directed by the Engineer.

»  Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the
incurred direct costs of disputed work and that of undisputed work. The Contractor shall allow the Engineer access to the
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of
the Engineer's written request.

»  Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental
notice of potential claim to the Engineer that provides the following information:

The complete nature and circumstances of the dispute which caused the potential claim.

The contract provisions that provide the basis of claim.

The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate
was determined.

. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to
schedule changes or disruptions where arequest for adjustment of contract time is made.

A
B.
C.
D

» The information provided in items A and B above shall provide the Contractor's complete reasoning for additional
compensation or adjustments.

»  The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department
and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655. The
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response
to the Contractor within 20 days of its receipt. If the estimated cost or effect on the scheduled completion date changes, the
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information
to the Engineer.

e Within 30 days of the completion of work related to the potentia claim, the Contractor shall provide the full and
final documentation of potential claim to the Engineer that provides the following information:

A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute,
including, but not limited to, necessary dates, locations, and items of work affected by the dispute.

Contract No. 03-291014
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B. The specific provisions of the contract that support the potential claim and a statement of the reasons these
provisions support and provide a basis for entitlement of the potential claim.

C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with
Section 9-1.03, "Force Account Payment,” or Section 8-1.09, "Right of Way Delays,” including an itemized
breakdown of individual costs. These costs shall be segregated into the following cost categories:

1. Labor — A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and
other pertinent information related to the requested reimbursement of labor costs.

2. Materias — Invoices, purchase orders, location of materials either stored or incorporated into the work, dates
materials were transported to the project or incorporated into the work, and other pertinent information related
to the requested reimbursement of material costs.

3. Equipment — Listing of detailed description (make, model, and serial number), hours of use, dates of use and
equipment rates. Equipment rates shall be at the applicable State rental rate as listed in the Department of
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates,” in effect when the affected
work related to the dispute was performed.

4. Other categories as specified by the Contractor or the Engineer.

D. When an adjustment of contract time is requested the following information shall be provided:

The specific dates for which contract time is being requested.

The specific reasons for entitlement to a contract time adjustment.

The specific provisions of the contract that provide the basis for the requested contract time adjustment.

A detailed time impact analysis of the project schedule. The time impact analysis shall show the effect of
changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time
adjustment.

PoODNPE

E. Theidentification and copies of the Contractor's documents and the substance of oral communications that support
the potential claim.

e The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the
Department and shall be certified with reference to the California False Claims Act, Government Code Sections
12650-12655.

»  Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and
final documentation of potential claim. Information submitted subsequent to the full and final documentation submittal will
not be considered. Information required in the full and final documentation of potential claim, as listed in items A to E
above, that is not applicable to the dispute may be exempted as determined by the Engineer. No full and final documentation
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those
specified on the initial and supplemental notices of potential claim.

e The Engineer will evaluate the information presented in the full and final documentation of potential claim and
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified. The Engineer's receipt
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if
delivered by hand. If the full and final documentation of potential claim is submitted by the Contractor after acceptance of
the work by the Director, the Engineer need not provide a written response.

» Provisionsin this section shall not apply to those claims for overhead costs and administrative disputes that occur
after issuance of the proposed final estimate. Administrative disputes are disputes of administrative deductions or retentions,
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in
Section 4-1.03A, "Procedure and Protest,” and protests of the weekly statement of working days as provided in Section
8-1.06, "Time of Completion." Administrative disputes that occur prior to issuance of the proposed final estimate shall
follow applicable requirements of this section. Information listed in the supplemental notice and full and final documentation
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer.

» Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit.

» Failure of the Contractor to conform to specified dispute procedures shall constitute afailure to pursue diligently and
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the
Cadlifornia Public Contract Code.

Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read:
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9-1.07B Final Payment and Claims

» After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount
payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extrawork and
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept
or retained under the provisions of the contract. Prior estimates and payments shall be subject to correction in the proposed
final estimate. The Contractor shall submit written approval of the proposed final estimate or a written statement of claims
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later
than close of business of the thirtieth day after receiving the proposed final estimate. If the thirtieth day falls on a Saturday,
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than
close of business of the next business day. The Contractor's receipt of the proposed final estimate shall be evidenced by
postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal
receipt or the Engineer's written receipt if delivered by hand.

»  Onthe Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer
will issue afinal estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within
30 days thereafter the State will pay the entire sum so found to be due. That final estimate and payment thereon shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors."

» If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the
sum found to be due. The semifinal estimate and corresponding payment shall be conclusive and binding against both parties
to the contract on each question relating to the amount of work done and the compensation payabl e therefor, except insofar as
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in
Sections 9-1.03C, "Records," and 9-1.09, "Clerica Errors."

e Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final
estimate, the Contractor shall only provide the following two items of information for each claim:

A. The exclusive identification number that corresponds to the supporting full and final documentation of potential
claim.
B. Thefinal amount of requested additional compensation.

» If the final amount of requested additional compensation is different than the amount of requested compensation
included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a
statement of the reasons the provisions support and provide a basis for the changed amount. |If the Contractor's claim fails to
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the
Engineer will notify the Contractor of the omission or disparity. The Contractor shall have 15 days after receiving
notification from the Engineer to correct the omission or disparity. If after the 15 days has elapsed, there is till an omission
or disparity of the exclusive identification number assigned to the clai